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Attachment 1: Agenda, Action Tracking List, and Summary of Discussions

1.0 Administrative Issues

* The meeting minutes from the February 14, 2006 PMM were approved.
* A new action was established for Ecology to review and comment on the 232-Z post demo

survey plan by the next PMM

2.0 PFP Project Item Status

Stacy Charboneau provided an update on PFP status. The regulators have been provided a brief
on the FY 07 and FY 08 budget. The project is going into min safe mode, planning to ship
SNM and is expecting to ramp up to meet the 2016 TPA milestone to complete transition and
selected disposition activities. Currently looking at any D & D work scope that can be moved
up and will do 241Z D & D in parallel with shipments. Received good news that the PFP
project staff is being invited to attend the national consolidation committee meeting in June.
The Savannah River draft Record of Decision (ROD) is being updated to include materials that
will be shipped from PFP to Savannah River. The ROD is planned to be in place by December
2006 which is very good news. Rick Bond wanted to know how much funding was removed
from PFP and transferred to the K Basins. Stacy said that $55 million out of $190 M was sent
to K Basins leaving PFP $135 M. Essentially most PFP D & D funding was sent to the K Basin
due to its priority. Rick wanted to know is the project still doing security upgrades. Stacy said
the project was going to D & D 5 of 63 buildings and that the D & D of the 5 buildings would
enhance the Facilities security posture. Rick pointed out that budget was $190 M and now the
presidents request for 07 is $81 M for a roughly $100 M reduction. Stacy said the good news is
that $8 M is being put back in PFP due to only a 1% HQ tax being levied that could have been
more. In 07 the $81 M will fund min safe, initial shipping and 241-Z activities. The 08 budget
of $100 M will be for layup work, duct, vent lines and 242-Z combustibles removal. Continued
min safe and material shipping with upgrades to PFP systems such as criticality.and ventilation
control.

3.0 Milestone Status

* M83-40 Complete transition and dismantlement of the 232-Z Bldg incinerator to slab-on-

grade (pending environmental determination) DUE 9/30/06. M. Minette

Status: See Attachment 2, Item 1: Mike Minette discussed a liquids issue that has
occurred. Water was discovered in a drain line. Water in the drain line is near drinking water
standards but is making work a high risk evolution with ALARA concerns for the crew. Expect to
defer the work to the latter part of the project. Stacy Charboneau wanted to know exactly where the
project can cut the line. Mike stated it was not a radiation issue, a Criticality Safety Evaluation
Review will be performed and the project will see at the end of tomorrow on how to proceed.
Ecology was notified that the 232-Z stack deactivation is likely to occur by the end of May under
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CERCLA and the attachment documents that official notification. Rick Bond wanted clarification
on the deactivation of the stack to determine any impact with the Site Wide permit. Stacy
Charboneau directed project staff to make sure that Rick knows about any issues that would impact
the 232-Z stack. Rick Bond wanted clarification on the deactivation of the stack to determine any
impacts with the Site Wide permit.

* M83-22 Submit to Ecology an Engineering Evaluation/Cost Analysis(es) (EE/CA(s) for
approval and provide an action memorandum(a) as a primary document(s) for the
decommissioning of the PFP facility DUE 9130/08

Submit sub-surface EE/CA to Ecology 9/30/06 A. Hopkins

Rick Oldham provided status. The project has met with other organizations to insure that no
boundary issues exist. Work started eight days ago. Scope will be presented at a future PMtM.
Ellen Mattlin stated that a very good interface is needed with IS 1, ground water remediation units
scoping. Rick Bond stated that John Price is not the point of contact and that he is on the EE/CA.

M83-41 Complete transition and dismantlement of the 216-Z-9 crib DUE 9/30/10 A.
Hopkins

Status: Some preliminary characterization work is in process. Planning for the
above grade action for 216-Z-9 is in progress.

" M83-32 Complete closure of the PFP 241-Z unit DUE 9/30/11

Status: See Attachment 2, Item 2. A crack was discussed in the base foundation of
Tank D8. The crack was analyzed and is thought have been created when the tank
was installed. Leaky discharge from the Tank Farm pump was observed. The leak is
new to the Sampling Plan. Rick Bond asked if241-Z would be closed by
September. Stacy responded that it will be torn down next year. Work on
demolition will also proceed next year.

" M83-42 Complete transition and dismantlement of the 241-Z waste treatment facility
DUE 9/30/11

Status: At this time it is planned to be completed next year well ahead of the TPA
milestone schedule date

4.0 New Topics

Mike Minette provided a 232-Z post demo survey plan was provided to Ecology with a request for
feedback on the survey by the next PMM.
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5.0 Next Meeting

April 13, 2006, Fed Bldg, 3:30-4:30

2005ACTION TRACKING LIST

Action Assignee Date Established/ StatusDue Date

1) Ecology review and 316
comment on 232-Z post Rick Bond 2006
demo survey plan 2OF06
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Attachment 2: Presentation Materials
Item I

PFP March 16,2006 PMM
M83-40
Michael Minette
FH PM Process Equipment Removal and 232-Z Project

M83-40 Scope - Complete transition and dismantlement of the 232-Z Building Incinerator -
Due 913012006

Status

* The project team has removed all asbestos insulation, contaminated plaster, E4 HEPA filters and room
heaters from the scrubber cell. The scrubber cell was identified as low level waste in the baseline SCO
survey and by the results of the SAP sampling. Currently the team is completing the source reduction effort
to meet the needs of open air demolition. The cell activities should be completed by month end.

" The next step is the removal of the ducting and the HEPA filter boxes in the process room Planned to start
by the end of March.

* The step out of the safety equipment AC's identified in the DSA is likely to occur in April or early May.

* The deactivation of the 232-Z stack is likely to occur in the end of May. The project is proceeding with the
deactivation of the stack under CERCLA, hence these minutes are the formal notification to the WDOE of
the termination of stack activities.

Required Actions:
1) Submittal of the Post demolition survey plan for approval.
2) Notification of termination of stack operations under CERCLA
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NOTES FOR MARCH PMM
POST DEMO SURVEY PLAN

INTRODUCTION

The post survey plan will be used to verify the remaining radiological conditions at-the conclusion of the removal action.

The post survey plan is required per the SAP and the RAWP

The RAWP states the area will be surveyed in accordance with the regulator-approved sampling plan.

This plan is patterned after the 233-S sampling plan.

REQUEST

It is requested that the sampling plan be reviewed and approved by the WDOE, if required, or be reviewed and accepted via
the meeting minutes and implemented after demolition.

NOTES:

This plan will not provide a great level of detail on the actual levels left behind as some of the contamination will be
covered with soil and fixatives. It will provide a guidance to what was fixed and covered after final clean up and before
final fixing and turning the area into an underground contamination area.
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Attachment 2: Presentation Materials
Item 2

PFP March 16, 2006 PMM
M83-32
M83-42
Jerry Johnston
FH PM for 241-Z Transition

M83-32 Scope - Complete closure of the PFP 241-Z TSD Unit - Due 9130111
M83-42 Scope - Complete transition and dismantlement of the 241-Z Facility - Due
9130/11

Status

* Cell D8 Status:
o 64 cell entries into D8 made as of 3/9/06.
o Process pipe removal is complete.
o Cell floor and. sump cleaning is complete.
o RCRA samples for D8 floor were taken 3/7/06.
o Removal of residual material on tank floor has not started.

a Cell D5 Status:
o 43 cell entries into D5 made as of 3/9/06.
o Process pipe removal is 80% complete. Only the "below grating" piping remains to be removed which

includes the tank overflow piping and sump discharge piping.
o Cell floor cleaning started 3/1/06. There is a lot of debris on the D5 floor and managing airborne

contamination levels has proven to be a constant challenge.
o Removal of residual material on tank floor has not started.

* Activities supporting 241-Z RCRA closure are on schedule for completion by September 30, 2006.
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2/16/06 Pr pring to Take D8 Floor Sample 3/7/06

DS 3/7/06 Crack in TK-D8 Base 3/7/06

06 NDA of Tank D8 3/9/06
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Attachment 3: Attendee List

R. Bond, Ecology
R. Bloom, FH

S. Charboneau, RL
B. Gray, FH

J. Johnston, FH
E. Mattlin, RL

M. Minette, FH
R. Oldham, FH
R. Piippo, FH
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Distribution:

J. M. Ayres Ecology HO-57
D. Bartus EPA HO-57
F. W. Bond Ecology HO-57
S. L. Charboneau RL A5-11
D. A. Faulk EPA BI-46
B. J. Gray FH T4-34
R. E. Heineman FH Tl-40
A. M. Hopkins FH 118-25
J. E. Hyatt FH 118-40
D. E. Jackson RL A4-52
G. A. Johnston FH T5-30
D. B. Klos FH T4-35
E. M. LaRock FH T4-33
E. M. Mattlin RL A5-15
R. E. Piippo FH 118-12
R. W. Oldham FH T3-10
C. J. Simiele FH T4-32
C. S. Sutter FH T4-32

ADMINISTRATIVE RECORD - Debbi Isom (two copies): H6-08

Please send comments on distribution list to Rob Piippo, H8-12 (373-3285).
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